1. Conlract ID Cod P: fP.
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT BERARLEER agf O -8aEs
2, AMENDMENT MODIFICATION NO. 3, EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5, PROJECT NO. (if applicable)
P&23 JUN 26, 2013 9P3PSFN-13-0145
6. ISSUED BY - CQODE 9P3PMFC 7. ADMINISTERED BY (If ofher than item 6) CORE
GSA, FMSP DIV, CONTRACTS SECTION
450 GOLDEN GATE AVE, 4TH FL EAST See Block 6
SAN FRANCISCO CA 94102
8. NAME AND ADDRESS OF CONTRACTOR (NQ., Street, Counly (x) oA, AMENDMENT OF SOLICITATION NO,
ALEUT FACILITIES SUPPORT SERVICES, LLGC
5540 TECH CENTER DRIVE
SUITE 100
08, DATED (SEEITEM 11)

GOLORADO SPRINGS CO 809192331

{0A. MODIFICATION OF CONTRACT/ORDER NO.
G8-09P-07-KS-D-0133

108B. DATED {SEE ITEM 13)

FAGILITY CODE SEP 28, 2007
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:I The above numbered sollcitation is amended as set forth in item 14, The hour and date specified for receip! of offers L_.l is extended, Dls not extended.
Offers must acknowledge receip! of this amendment prlor fo the hour and date specified In the solicilation or as amended, by one of the following melhods:

(2) By completing Items 8 and 15, and relurning coples of amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitied;
or {c) By separate lelter or telegram which Includes a reference lo lhe sollcitalion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER, If by virlue of (his amendment your desire {o change an offer already submilled, such change may tis made by lelegram or lelter, provided each
telegram or lelter makes reference ig the sollclialion and this amendment, and is received prior to the opening hour and date specifled.

12, ACCOUNTING AND APPROPRIATION DATA (If required) Madification Amount: $436,148.00
Ses Schedule Modification Obligated Amount: $435,148.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRAGCT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER 5 ISSUED PURSUANT TO; (Speclfy authorily) THE CHANGES SET FORTH IN1TEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

Check One

B.  THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIER TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
office, appropriailon date, elc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(h).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: .

D. OTHER (Specify type of modification and aulhorit
X | MUTOA AGREEMENR B B0 A BARTIES

E. IMPORTANT: Contractor [~ isnot, X is required to sign this document and return __ 1 coples to the issuing office.
4. DESCRIPTION OF AMENDMENT/MODIFICATION (Qrganized by UCF seclion headings, Including solicitallon/contract subject matter whers feasible)

OBJECT: GS-00P-07-KSD-0133,

...Seé Continuation Page

Excepl as provided hereln, all lerms and condillons of the document referenced In ltem 9A or 10A, na hereloforo changed, remalns unchanged end in full force and effect.
15A, NAME AND TITLE OF SIGNER (Type of print} 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Lousana Shew, Contract Speclalist l"s
415-522-3340 lousana.shew@gsa.gov 5 )
o

S

’
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158, CONT! TOR/OFFEROR/ 16C, DATE SIGNED| 18B. UNITED STATES OF AMERICA 16C, DATE SIGNED
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J
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STANDARD FFORM 30, (1tey, 10-83)

NSHN 7540-01-152-8070
Previous Edition unusable Preseribed by GSA FAR (48 CFR) 53.243

|

6/27/2013




Continuation Page

Gontinued from Block 14...

PROJECT: GS-09P-07-K8D-0133, Operation and Maintenance Services for the varlous Federal Buildings
in Sacramento, California

The agreement sets forth the settlement costs resulting from Aleut Facilities Support Services, LLC's claim
letter dated 28 March 2013, and constitutes the entire understanding between Aleut Facilities Support
Services LLC ("Contractor”) and the General Services Administration {("GSA" or "Government"). This -
supplemental agreement is offactive as of the last date signed on the Standard Form 30.

The parties agree to the following:

(1) The Government hereby pays and Contractor accepts the amount of $436,148.00 as a total of
seltlement of matters related to the Contractor's claim asserted by letter, dated 28 March, 2013.

{2) The Contract price Is hereby increased in the amount of $436,148.00 from the total of $13,273,722.13 to
anew total of $13,709,870.39.

(3) Aleut Facillties Support Services shall provide an invoice amount of $436,148.00 to GSA within 14 days
after signing this agreement.

(4) GSA agrees to pay to the Contractor, within 30 days upon presentation of a proper invoice or voucher,
the sum of $436,148.00 as the full and final settlement of Aleut's certified claim dated 28 March 2013.

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustments, Aleut Facilities

Support Services, LLC hereby releases the Government from any and all liability under this contract for

further equitable adjustments attributable to such facts or circumstances giving rise to the "certified claim

dated 28 March 2013."

PAGE 2 OF § GS-00P-07-KS-D-0133/P523




SCHEDULE Continqed

ITEM HO.

SUPPLIESISERVICES

QUANTITY

UNEY

UHITPRIGE $

AHOUNT §

0019AA

0019AA

(New Line ltem)

Provide $513,115.41 owed to Operations and
Maintenance Service Contractor In Sacramento, CA,
under contract number GS-08P-07-K8-D-0133, for past
wage adjustments, service reduction errors, and oplicn
year price increases at the Federal Building at 650
Capitol Mall, Sacramento, CA (CAD152Z2).

Perlod of Performance: 10/01/2012 - 09/30/2013

Accounting and Approprlation Data:
1B87J0186. .192X.09.PGB1.P0925450.K0B.PGA41, .
CA0182ZZ. .
$9,510.21
1B7J0186. .192X.09.PG61.P0925450.K08.PGA42. .
CAD152ZZ. .
$27,248.36
1B7J0186. .192X.09.PG61.P0925450,K08,PGA43, .
CAQ152ZZ. .
$10,471.91
1B7J0186. .192X.09.PG61.P092S450.K08.PGA4S. .
CA0152Z2Z., ,
$17,845.00
1B7J0186. .192X.09.PG61.P092S450.K08.PGA4E. .
CAD152ZZ.
$5,342.81
1B7J0186. .192X.09.PG61,P0925450.K08.PGA47. .
CAD152ZZ, .
$36,437.98
DELIVERY DATE: 09/30/2014
SHIP TO:
GSA, 8FSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 05814-4708

(New.Line ltem)

Provide $513,115.41 owed to Operatlons and
Maintenance Service Contractor in Sacramento, CA,
under contract number GS-09P-07-1K8-D-0133, for past
wage adjustments, service reduction errors, and optian
year price increasss at the Federal Bullding Complex at
2800 Cottage Way, Sacramento, CA (CAGT99MM).

Perlod of Performance: 10/01/2012 - 09/30/2013

Accounting and Appropriation Data:

1B7J01886. .192X.08.PG61.P0923450.K08.PGA41. .
CADTS9MM. .

$15,701.33

1B7J01886. .192X.00.PG61.P0928450.K08.PGA42Z, |
CAO0199MM. .

$23,028.61

1B7J0188. .192X.09.PG61.P09238450.K08.PGA43. .
CAD198MM. .

$14,854.57

1B7J0186. .192X.09.PG61.F0925450.K08.PGA4S, .
CAO0T99MM. .

$11,514.31

1B7J0186. .192X.08,PG61,P0925450.K08.PGA46. .
CADTIIMM. .

$5,233.78

1.00

1.00

EA

EA

106,856.26

104,675.52

106,866.26

104,875.62

PAGE 3 OF 5 GS8-08P-07-KS-D-0133/P523




SCHEDULE Continued

ITEM NO.

SUPPLIESISERVIGES

QUANTITY

UHIT

UNIY PRIGE $

AMOUHT &

0018AA

0019AA

1B7J0186. .192X.09.PGG1.P092S450.K08.PGA47, .
CAQ199MM. .
$34,542.92
DELIVERY DATE: 09/30/2014
SHIP TO:
GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO GA 95814-4708

{New Line ltem}

Provide $513,115.41 owed to Operations and
Malntenance Service Confractor In Sacramente, CA,
under contract number GS-09P-07-KS-D-0133, for
past wage adjustmeants, service reduction errors, and
oplion gear price Increases at the Federal Building
and U.S. Post office at 801"1" Straet, Sacramento, CA
{CA00832Z).

Perlod of Performance: 10/01/2012 - 09/30/2013

Accounting and Appropriation Data:

1B7J0186, .192X.08.PG61.P0928450.K08.PGA4. .
CAG083ZZ, ,

$9,420,78

1B7J0186. ,192X.09.PG61.P0925450.K08.PGA42.
CAD083Z2.

$20,411.73

1B7J0186. .192X.09.PG51.P0928450.108.PGA43. .
CAD083ZZ. .

$5,233.78

1B7J0186. .192X.09.PG61.P0925450.K08,PGA4S, |
CAQ083ZZ. .

$4,710.40

18740186, ,192X.08.PG61.P0925450.K08.PGA46. .
CA00832Z. .

$3,140.27

1B7J0186. .192X.09.PG61.P0925450.K08.PGA4T. .
CA0DB3ZZ, .

$9,420.80

DELIVERY DATE: 09/30/2014

SHIP TO:

GSA, SFSC, SACRAMENTQ FIELD OFFICE

650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

(New Line ltem)

Provide $513,115.41 owed to Operalions and
Maintenance Service Contractor In Sacramento, CA,
under contract number GS-08P-07-KS-D-(133, for
past wage adjustments, service reduclion errors,
and oplion year price increases al the Robert Matsul
Federal Buj !dng\and U.8. Courthouse, 501 "} street,
Sacramento, CA (CA0306ZZ).

Petlod of Performance: 10/01/2012 ~ 09/30/2013

Accounling and Appropriation Data:

1B7J0186. .192X.09.PG61.P0928450.K08.PGA4 1. .
CAQ306ZZ. . '
$1,205.95

1B7J0186. .192X.08.PG61.P092S450.K08.PGA42. .
CAG306ZZ. .

$12,050.49

1.00

1.00

"EA

EA

62,337.76

172,278.46|

62,337.76

172,278.46

PAGE 4 OF § GS-09P-07-KS-D-0133/P523




SCHEDULE Continued

ITELY NO,

SUPPLIES/SERVICES

QUANTITY

umIT

UNITPRICE §

AMOUNT §

CAD0308ZZ. .
§128,347 .45

CAD306ZZ. .
$3,446.67

CAQ306Z2Z. .
$25,841.77

CAQ3006ZZ. .

$1,378.23

DELIVERY DATE: 08/30/2014

SHIP TO:

G8A, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, SP3PSFN
SACRAMENTO CA 95814-4708

1B7J0186. .192X.09.PG61.P0928450.K08.PGA43, .

1B7J0186. .192X,00.PG61.P0925450.K08.PGA4S5. .

1B7J0186. .192X.09.PG61.P0925450.K08.PGA4S6. .

1B7J0186., ,192X,02.PG61.P0925450.K08.PGA4Y. .

PAGE 6 OF § GS-09P-07-K8-D-0133/PS23




. 1. Contract D Code Page of Pages
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT i ;’_‘8 o
2. AMENDMENT MODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable) :
Ps24 SEP 18, 2013 9P3PSFN-13-0188
6, [SSUED BY CODE 9P3PMFC 7. ADMINISTERED BY (If ofher than item 6) CODE
GSA, FMSP DIV, CONTRACTS SECTION Sea Block 6

460 GOLDEN GATE AVE, 4TH FL EAST
SAN FRANCISCO CA 94102

8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Counlry, State and ZIP Gode) (x) | 9 AMENDMENT GF SOLIGITATION NO.
ALEUT FACILITIES SUPPORT SERVICES, LLC
5540 TEGH CENTER DRIVE STE 100
COLORADO SPRINGS GO 809192331 _
' 9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
>< GS-09P-07-K8-0-0133
10B. DATED (SEE ITEM 13)
FACILITY CODE SEP 28, 2007

14, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicltation Is amended as set forlh in item 14. The hour and date specified for recelpl of offers D is extended, [:] is not extended.

Offers must acknowiedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By compisting itsms 8 and 15, and returaing coples of amendment; (b) By acknowledging recsipt of this amendment on each copy of the offer submitted;
or (¢) By separale lelter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your deslre to change an offer already submiltted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, AGCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $2,691,188.1¢
See Schedule Modification Obligated Amount: $224,265.68

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRAGTS/ORDERS. IT MODIFIES THE CONTRAGT/ORDER NO. AS DESCRIBED IN ITEM 14,
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speclfy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRAGCT ORDER NO, IN ITEM 10A.

Check One

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
offics, approprialion date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.217-9 Option to Extend the Term of {he Contract

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor[ isnot, [X is required to sign this document and return ___ 1 coples to the Issuing office.
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seclion headings, including solicitation/conlract subject matter where feasible)
SUBJECT: GS-09P-07-KSD-0133, Operation Maintenance and related services for the Various Federal Buildings in Sacramento, CA

Ex¢epl as provided hereln, all terms and condillons of the documenl referencad In Hem 9A or 10A, as heretofore changed, remalns unchanged and In [ull force and elfecl,

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Lousana Shew, Contract Specialist
415-622-3340 lousana.shew@gsa.gov

15A. NAME AND TITLE OF SIGNER (Type orprint}  — /. e
g VP oy rrocls

;"’) Vo #/f .'f' 1{3 P : 3
. 1€ Nt []’f_;‘(f"f? i_{ z.’-'{;:-m("" / C?!’)cf! / (’(5}'(( /
758, CONTRAGCTOR/OFFEROR ]

: [ 15C. DATE SIGNED | 168, UNITED STATES OF AMERICA 16C. DATE SIGNED

g{/ﬁ;&//:fp W30

JSN 7540-01-152-8070 STANDARD FORM 30, (Rev. 10-83)
revious Edition unusable Prescribed by GSA FAR (48 CFR) 53.243

(Slgnalure of person authorized lo sign} Signature of Gontracting Officar)




SCHEDULE Continued

ITEM HO.

SUPPLIES/SERVICES

QUANTITY

UHIT

UHIT PRICE §

AMOUNT §

0020AA

0021AA

(New Line ltem)

Provide funding for option year 2014 for Operations and
Malnlenance Services at 501 "I" strest, Sacramento, GA
(CAQ306ZZ) .

(b)(4)

E-mail: contracts@aleutmgl.com

Period of Performance: 10/01/20183 - 09/30/2014

This award is a fixed price incrementally funded building
service contract. The certification of funding reflects
only one month (10/01/2013 - 10/31/2013) of funding in
the amount of $56,066.42. The remaining eleven (11)
months are subject to the Limitation of Government's
Obligation Clause (LOGQ) and will be fundsd in one
month increments.

The confractor will be sent an emall fo the above email
address when the subsequent monthly increment of
funding provided.

Accounting and Appropriation Dala: .
1BTJ01865.2013.T92X.09.PG$1.POQZSdSD.KOB.PGAé‘i 2
LCAD306ZZ. .
$392.47
1B7J01866.2013.192X.09.PG61.P0928450,.K08.PGA42.
.CAQ306ZZ. .
$3,024.65
1B7J01865.2013.192X.09.PG61 P09238450.K08.PGA43.
CAQ306ZZ. .
$41,769.48
1B7J01865.2013,192X.09.PG61.P0925450.K08.PGA4S,
JCAQ306ZZ. .
$1,121.33
1B7J01865.2013.192X.09.PG61.P0925450.K08.PGA46.
CAD308ZZ. .
£8,409,06
1B7J01865,2013.192X.00.PG61 P0923450.K0B.PGA4T.
LCAD306ZZ. .
$448.53 :
DELIVERY DATE: 098/30/2014
8HIP TO:
(SA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROCM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708
Period of Performance; 10/01/2013 to 09/30/2014

{New Line item}

Provide funding for option year 2014 for Operations and
Maintenance Services at 801 "I" street, Sacramento, CA
(CAO083ZZ)

(b)(4)

E-mall: contracts@aleuimgt.com
Period of Performance: 10/01/2013 - 09/30/2014

This award Is a fixed price incrementally funded buiiding
service contract. The certification of funding reflecls
only ane month (10/01/2013 - 10/31/2013) of funding In

12.00

12.00

MO

MO

56,066.42

56,066.42

672,707.04

672,797.04

8
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SCHEDULE Continued

TTEM HO. SUPPLIESISERVIGES QUANTITY UNIT UHNIY PRICE $ AMOUNT §
the amount of $56,086.42. The remaining eleven (11)
months are stbject to the Limitation of Government's
Obligation Clause (LOGO) and will be funded In one
month increments. =

The confraclor wilf be sent an email {o the above email
address when the subsagutent monlhly increment of
funding provided.
Accounting and Appropriation Data:
1B7J01865.2013.192X.09.PG61.P09828450,K08.PGA4.
.CAD0B3ZZ. .
$10,081.95
1B7J01865.2013.192X.08.PG61.P0925450.K08.PGA42,
.CA0083ZZ.
$21,865.90
1B7J01865.2013.192X.09.PG61.P0925450.K08,PGA43.
.CAD0B3ZZ. . .
$5,606.64
1B7J01865.2013,192X.09.PG61.P0923450.K08.PGA4S.,
CAQ0B3ZZ, |
$5,045.98
1B7J01865.2013.192X.09.PG61.P0928450,K08.PGA46,
.CAQU83ZZ, .
$3,363.99
1B7J01865.2013.192X.09.PG61.P0825450,K08.PGA4T,
.CA00832Z. .
$10,001.96
DELIVERY DATE: 09/30/2014
SHIP TO:
(SA, SFSC, SACRAMENTO FIELD OFFIiCE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708
Period of Performance: 10/01/2013 {o 08/30/2014
(New Line Item)
Pravide funding for option year 2014 for Operations
and Maintenance Services al 2800 Cottage Way,
Sacramento, CA (CAOT99MM).
E-mail: confracls@aleutmgt.com
0022AA Perlod of Performance: 10/01/2013 - 09/30/2014, 12.00f MO 56,066.42 672,797.04

This award Is a fixed price incrementally funded building
service contract, The certffication of funding reflects
only one month (10/01/2013 - 10/31/2013) of funding

in the amount of $56,066.42, The remalning eleven
{11)months are subject to the Limitation of Government's
Obligation Clause {LOGOY) and will be funded in one
month Increments.

The cantractor will be sent an emall to the above email
address when the subsequent menthly increment of
funding provided,

Agscounting and Appropriation Data: _
1B7J01866.2013.192X.09.PG61.P0925450.K08.PGA4T.
CAQTQOMM. .

$8,400.96

PAGE 3 OF § : GS-09P-07-KS-D-0133/PS24




SCHEDULE Continued

ITEM NO.

SUPPLIESISERVICES

QUANTITY

UNIT

UHIT PRICE §

AMOUNT §

0023AA

CAQ199MM. .
$12,334.61

CADT9SMM, .
$7,849.30

.CAG198MM. .
$6,167.31

.CAD198MM. .
$2,803.32

LCAC199MM. .

$18,501.92

DELIVERY DATE: 09/30/2014

SHIP TO:

GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSEN
SACRAMENTO CA 95814-4708

Period of Performance: 10/01/2013 to 09/30/2014

{New Line ltem)

Provide funding for option gearZOM for Operatlons and
Malntenance Services at 650 Capito! Mall, Sacramento,
CA (CAD152Z7)

(b)(4)

E-mall: contracts@aleutmgt.com
Period of Performance: 10/01/2013 - 09/30/2014

This award is a fixad price Incrementally funded building
service contract. The certification of funding reflects
only one month {16/01/2013 - 10/31/2013) of funding in
the amount of $56,066.42. The remalning eleven (11)
menths are subject o the Limitation of Government's
Obllgation Clause (LOGO) and will be funded In one
month Increments.

The contractor will be sent an emall fo the above email
address when the subsequent monthly Increment of
funding provided.

Accounling and Appropriation Dafa;

.CA0152ZZ. ,
$4,989.91

CA0152Z2. .
$14,296.94

.CA0156272Z. .
$5,404.51

1B7J01865.2013.192X.09.PG61. P0928450 K08.PGA4S,
LA015277. .

$9,363.00
1B7J01865.2013.192X.09.PG61.P0925450,K08,PGA46.
LCA015272Z. .

$2,803.32

1B7J01865,2013,192X.09.PG61.P0925450,K08,PGA42.
1B7J01865.2013,192X.09.P(61.P0925450.K08.PGA43,
1B7J01865.2013.192X.09.PG61.P0925450.K08.PGA45.
1B7J01665,2013,192X.09.PG61.P0925450.K08.PGA4E.

1B7J01865.2013,192X.09.PG61.P0925450.K08.PGA47,

1B7J01865.2013.192X.09.PG61,P0928450.K08.PGA41,
1B7J01865.2013.192X.09.PG61.P0925450.K08.PGA42,

1B7J01865.2013.192X.00,PG61.P0B28450.K08.PGA4S,

12.00

MO

56,066.42

672,797.04|

PAGE 4 OF B GS-09P-07-KS-D-0133/P524




SCHEDULE Continued

ITEM HO.

SUPPLIES/SERVICES QUANTITY unr

UNIT PRIGE §

AMOUNT §

CAQ162Z2Z. .

$19,118.65

DELIVERY DATE: 09/30/2014
SHIP TO:

1B7J01865.2013.192X.09.PG61.P0828450.K08.PGA47.

GSA, 8FSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

Period of Performance: 10/01/2013 to 09/30/2014

PAGE 5 OF 8 GS-09P-07-KS-D-0133/PS24




SUBJECT: GS-09P-07-KSD-0133, Operation Maintenance and related setvices for the
Various Federal Buildings in Sacramento, CA

The purpose of this modification is to:

1) Bxercise Option III, year 7 the performance period is from October 01, 2013 to
September 30, 2014, total of 12 months,

a. The new monthly payment is $224,265.68
b, The new year confract price is $2,691,188.16
c. The total contract amount is increased by $2,691,188.16 from $13,709,870.40

to the new contract amount of $16,401,058.55.

2) Incorporate the CLAUSE: Limitation of Government’s Obligation as part of this
contract,

CLAUSE: Limitation of Government’s Obligation.
As prascribed, use the following clause:

LIMITATION OF GOVERNMENT'S OBLIGATION

{a) Contract line item(s) 0020AA through 0023AA are incrementally funded.
For these item(s), the sum of $ 224,265.68 of the fotal price is presently available for
payment and allotted to this contract. An allotment schedule is set forth in Paragraph (J)
of this clause. '

(h) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to
perform up to the point at which the total amount payable by the Government, including
reimbursement in the event of termination of those item(s) for the Government's
convenience, approximates the total amount currently allotted to the contract. The
Contractor is not authorized to continue work on those item(s) beyond that point. The
Government will not be obligated in any event to reimburse the Contractor in excess of
the amount allotted to the contract for thase item(s) regardless of anything to the
contrary in the clause entitled "Termination for Convenience of the Government.” As
used in this clause, the total amount payable by the Government in the event of
termination of applicable contract line item(s) for convenience includes costs, profit, and
estimated termination setlement costs for those item(s}).

(¢) Notwithstanding the dates specified in the allotment schedule in paragraph (j)
of this clause, the Contractor shall be notified that funding is available by email (as
annotated on the award document) to the contractor 15 days prior to the incremental
funding dates as outlined in Paragraph J. Notice of funding will also be provided via a
website (https:\finance3.gsa.gov). If after such notification additional funds are not
allotted prior to the expiration date, the Contracting Officer will terminate any item(s) for
which additional funds have not been allotted, pursuant to the clause of this contract
entitied “Termination for Convenience of the Government.” :
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(d) When additional funds are allotted for continued performance of the contract
line item(s) identified in paragraph (a) of this clause, the Contractor agrees to continue
performance in accordance with the contract. The provisions of paragraphs (b) and (d) of
this clause will apply in like manner to the additional allotted funds and agreed substitute
date.

(e) If, solely by reason of failure of the Government to allot additional funds, by
the dates indicated below in Paragraph J, in amounts sufficient for timely performance of
the contract line item(s) identified in paragraph (a) of this clause, the Contractor incurs
additional costs or is delayed in the performance of the work under this contract and if
additional funds are allotted, an equitable adjustment will be made in the price or prices
(including appropriate target, billing, and ceiling prices where applicable) of the item(s),
or in the time of delivery, or both. Failure to agree to any such equitable adjustment
hereunder will be a dispute concerning a question of fact within the meaning of the
clause entitled “Disputes.”

(f) The Government may at any time prior to termination allot additional funds for
the performance of the contract line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the
Government under the clause entitled “Default.” The provisions of this clause are limited
to the work and allotment of funds for the contract line item(s) set forth in paragraph (a)
of this clause. This clause no longer applies once the contract is fully funded except with
regard to the rights or obligations of the parties concerning equitable adjustments
negotiated under paragraphs (d) and (e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this
contract pursuant to the clause of this contract entitied “Termination for Convenience of
the Government.”

(i) Nothing in this clause shall be construed as authorization of voluntary
services whose acceptance is otherwise prohibited under 31 U.S.C. § 1342.

() The parties contemplate that the Government will allot funds to this contract in
increments from the date of award in accordance with the following schedule:

On execution of $ 224 265.68
Modification

PS24,

09/23/2013

11/01/2013 $ 224, 265.68
12/01/2013 $ 224 ,265.68
01/01/2014 $ 224, 265.68
02/01/2014 $ 224,265.68
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03/01/2014 $ 224,265.68
04/01/2014 $ 224,265.68
05/01/2014 $ 224,265.68
06/01/2014 $ 224,265.68
07/01/2014 $ 224,265.68
08/01/2014 $ 224,265.68
09/01/2014 $ 224,265.68

*The option date is 10/01/2013.
(End of clause)

3. To change the option period from two (2) years, twenty four (24) months to one (1)
year. Twelve (12) months.

4. All other terms and conditions of the contract remains unchanged and in full force and
effect.

Any questions regarding this modification shall be directed to Lousana Shew at
(415)522-3340.
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5640 TECH CENTER DRIVE STE 100
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GS09P-07-KS-D0133

10B. DATED (SEE ITEM 13)

CODE[R]@) FAGILITY CODE SEP 28, 2007
e 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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Offers must acknowledge receipt of this amendment prior to the hour and date specified In the solicltalion or as amended, by one of the following melhads:
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or {c} By separate lelter or felegram which includes a reference to the solicitailon and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
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telegram or letter makes reference to the solicitation and this amendment, and Is recelved prior to the opening hour and date speclfied.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $68,862.22
See Sohadals Modification Obligated Amount: .$3=_4 841.3¢

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONYRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorily) THE GHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

Check.One

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation dals, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

T, THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.222-43 Falr Labor Standards Act and Service Contract Act

D. OTHER (Speclfy lype of modification and authority)

E. IMPORTANT: Contractorl s not, [X ls required to sign this document and return i copiss to the issuing office.
14, DESCRIPTION OF AMENDMENTMODIFICATION (Organlzed by UCF section headings, including solicitation/contract subject matter where feasible)
SERVICE CONTRACT NUMBER GS-09P-07-KS-D-0133, Cperation Maintenance Services at various Federal Bulldings in Sacramento, CA
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SCHEDRULE Continued

FTERY NO.

SUPPLIESISERVICES

QUANTITY UNIT

UNITPRICE $

AMOUNT $

0D020AB

0020AC

{Naw Line Hem}

Lump sum payment for 2012-2013 coniract year
increases {10/01/12 - 08/30/13) of health and welfare
Increases due from the sixth oplion year (fo be pald In
the seventh year) at the Robert Mafsui Federal Bullding

‘| and U.S. Courthouse, 501 “[* Streel, Sacramento, CA -

(CAD3082Z),
Option Year 7: 10/01/2013 - 09/30/2014

The certification of funding reflects refro-active pay for
addifional FY13 health and welfare increases dus, to
be pald in FY14, in the amount shown on this fine ltem.
The remaining months are subject fo the Limitation of
Government's Obligation (LoGO) clause and will be
funded In one month increments,

Accounting and Appropriation Data:
1B7J01865.2014.192X.09.PG61.P0928450.K08.PGA41,
CAD306ZZ. .
$29,15
1B7J01865.2014.192X.09.PG61.P0928450.K08,PGA42.
CAQ308ZZ. .
$291.45
187J01866.2014,182X.09.PG61.P0928450.K08.PBA43.
.CAD3062Z. .
$3,101.89
1 B7J01865.2014.1 02X.08.PG61.P09258450.K08,PGA45.
CAQ306ZZ. .
$83.28
1B7J01865.2014.192X,08.PG61,P0928450,K08.PGA4B,
LCA03062Z. .
$624.54
1B7J01865.2014.192X.09.PG61.P0928450.K08.PGA47.
LCAG3062Z. .
$33.31
DELIVERY DATE: 09/30/2014
SHIP TO:
GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708
Period of Performanee; 10/01/2013 to 09/30/2014

(New Line ltem)

Lump sum payment for 4 months (10/01/13 -

01/31/14) of wage and fringe benefit increases due

{o the conlractor for O[)Jﬁon year 7 ai the Robert Matsul
Federal Buildlni and U.S, Courthouse, 601 "" Street,
Sacramento, CA (CA03062Z).

OPTION YEAR 7: 10/01/2013 - 8/30/2014

The certiflcation of funding reflects (4) months worth of
refro-actlve pay In the amount shown on this line item,
The remalning months are subject to the Limltation
of Goverment's Obligation (LoGO) clause and will be
funded in one month Increments.

Accouniing and Appropriation Data: h
1B7J01865.2014.192X.08.PG61.P0925450.K08.PGA41.
CA03062Z, .

$563.76

1.00

LS

1.00| LS

4,163.62

4,163.62

>0 |
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SCHEDULE Contlnued

1TEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNITPRICE $ AWMGUNT &
1B87J01865.2014,192X.08.PG61.P0925450.K08.PGA42.
.CAQ306ZZ. .
$637.53
187J01866.2014,182X.09,PG61.P0928450.K08, PGA43.
.CAQ306Z2Z. .
$5,720.84
1B7J01866.2014.192X.09.PG61.P0828450.K08.PGA4S.
CA0306ZZ. .
$153.58
1B7J018656.2014,192X.09.PG61,P092S450.K08,PGA4S,
JCAQ306ZZ, .
$1,151.85
1B7J01865.2014,192X.09,PGH1.P0925450.K08.PGA47.
.CA0306ZZ. .
$61.43
DELIVERY DATE: 09/30/2014
SHIP TO: ;
GSA, SFSGC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708
Perlod of Performance: 16/01/2013 to 09/30/2014
{New Llne ltem}) )
Monthly wage and fringe benefit increases of $1919,75
for Option vear seven at the Robert Matsul Federal
Building and U.S, Courthouse, 501"I" Slrest,
-| Sacramento, CA (CA030622),
G020AD OPTION YEAR 7: 10/01/2013 - 8/30/2014 8.00f MO 1,919.75 15,358.00

Tha cartification of funding reflects only one
month{$1919.75) of funding in the amount shown on
1hls line item. The remalining 7 months are subjest to the
Limitation of Government's Obligation {LoGO}) clause
and will be funded In one month Increments.

Accounting and Appropriation Data:
1B7J01865.2014.192X.09.PG61,P0928450,K08.PGA41.
.CAQ306ZZ. .

$13.44

1B7J01865.2014.192X.09.PG61.P0925450,K08, PGA42.

LCAQ308ZZ. .

$134.30
1B7J01866.2014.192X.09.PG61.P0025450.K08.PGA43,
CA030627. .

$1,430.21
1B7J01865.2014.192X.09.P061.P0925450,K08.PGA4S.
.CAQ30627, .

$38.39
1B7J01865.2014.192X.08,PGE1.P0825450.K08.PGA46,
LCA0306ZZ. .

$287.96
1B7J016865,2014.192X.09.PG61,P092S450.K08,PGA4T.

.CAQ306ZZ. .

§15.36

DELIVERY DATE: 09/30/2014

SHIP TO:
GSA, SFSG, SACRAMENTO FIELD OFFICE
850 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTC CA 95814-4708
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SCHEDULE Continued

ITEM NOD,

SUPPLIES/SERVICES

QUANTITY UNIT

URITPRICE §

ANOUNT &

0021AB

0021AC

Period of Performance: 10/01/2013 lo 09/30/2014

(New Line ltem)

Lump sum payment for 2012-2013 conlract year
increases (10/1/12 - 09/30/13) of health and welfare
Increases due from the sixth option ysar {to be pald In
the seventh year)at the Federal Building and U.S.Post
Office, 801 "I" Sireet, Sacramente, CA (CAD083ZZ}.

Optlon Year 7: 10/01/2013 - 09/30/2014

The cetlification of funding reflects retro-active pay for
addlficnal FY13 health and welfara Increases due, to
be pald in FY14, In the amount shown on this line itlem.
The remalning months are subject to the Limitation of
Government's Obligation (LoGO) clause and will be
funded In one month Increnents,

Accounting and Appropriation Dala;

.CAD083Z7Z. .

$227.68
1B7J01865.2014.192X.09.P361.P0925450,K08,PGA42,
CA008327.

$493.32
1B7J01865.2014.192X.09,PG61,P0925450.K08.PGA43.
.CA0083ZZ. .

$126.49
1B7J01865,2014.792X.00.PG61.P0928450.K08.PGA4S.
.CAGUB3ZZ, .

$113.84
1B7J01865.2014.192X,09,PG81.P0925460.K08.PGA4B.
.CAD0832ZZ. .

$75.89
1B7J01865.2014,192X.09.PG61.209258450.K08.PGA47,
{CAD0B3ZZ. .

$227.68

DELIVERY DATE: 09/30/2014

SHIP TO:

GS8A, SFSC, SACRAMENTO FIELD OFFICE

650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

Period of Performance: 10/01/2013 fto 09/30/2014

(New Line ltem)

Lump sum payment for 4 months (10/01/13 -

01/31/14) of wage and fringe benefit Increases dug

1o the contractor for Oplion year 7 at the Federal Building
and U.8. Post Office, 801 "I" Street, Sacramento, CA
(CA008322).

OPTION YEAR 7: 10/01/2013 - 9/30/2014

The cerlification of funding reflects (4) months worth of
refra-active pay in the amount shown on ihls iine ltem.
The remaining months are subject to the Limitation

of Goverment's Obligation {LoGO) clause and will be
funded In one month increments.

Accounting and Approprialion Data:

.CAQ083Z7. .
$418.92

1B7J01865.2014.192X.00.PG61.P0928450.K08.PCA41.

1B7J01865.2014.192X.09,PGB1.P0923450.K08.PGA41. |

1.00{ LS

1.00; Ls

1,264.80

2,332.86

1,264.90

2,332.86
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SCHEDULE Gonfinued

TEM NO, SUPPLIES/SERVICES QUANTITY URIT UNIT PRICE $ AROUNT &
1B7401866.2014.192X.09.PG61.P092S450,K08.PGA42,
LCAQ083Z2Z, |

$908.81
1B7J01865,2014.192X.09.PG81.P0325450.K08.PGA43.
CAD0B3ZZ. .
$233.29
1B7J01865.2014.192X.08.PG61.P0825450.K08.PGA4S,
CAQ083ZZ. .
$209.96
1B7J01865.2014.192X.09.PG61.P0928450.K08.PGA4B,
.CA00832Z. .
$130.97
1B7J01865.2014,192X.00.PG61,P0928450.K08.PGA47.
.CA00832Z. .
$419.91
DELIVERY DATE: 09/30/2014
SHIP TO:

GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

Perlod of Petformance; 10/01/2043 to 08/30/2014

(New Line ltem}

Monthly wage and fringe benefit Increases of $583.21 for
Option year seven at the Federal Building and U,S, Post
Offlce, 801 ™" Street, Sacramento, CA (CAQ083ZZ),

0021AD OPTION YEAR 7: 10/01/2013 - 9/30/2014 8.00| MO 583.21 4,665.68

The certification of funding reflecis only one
month($583.21) of funding In the amount shown on this
line ltem. The remaining 7 months are subject fo the
Limitation of Government's Obligation (LoGO) clause
and will be funded in one month Increments,

Accounfing and Appropriation Data:
1B7J01865.2014.192X.08.PG61.P0925450.K08.PGA41.
CAQN83ZZ, .
$104.98
1B7J01865.2014.192X.09.PG61.P0925450.K08.PGA42.
.CAQ083ZZ. .
§227.45
1B7J01865.2014,192X.03.PG61.P0925450.K08.PGA43.
CAQBB3ZZ, ,
$58.32
1B7J01865.2014.192X.00.PG61.P0925450.K08.PGA45,
.CAQ08327. .
$52.49
1B7J01865.2014.192X.09,PG61,P0923450.K08.PGA46.
CA008322. .
$34.99
1B7J01865.2014.192X.09.PG61.P0928450,K08.PGA47.
CA00832ZZ. .
$104.98
DELIVERY DATE: 09/30/2014
SHIP TO:
GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708
Period of Performance: 10/01/2013 to 09/30/2014
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SCHEDULE Confinued

ITER HO.

SUPPLIESISERVICES

QUANTITY UNIT

URITPRIGE $

AMOUNT &

0022AB

0022AC

{New Line lfem)

Lump sum payment for 2012-2013 contract year
increases (10/1/12 - 08/30/13) of health and welfare
increases due from the sixth optlon year (to be paid
In the seventh option year) at the Federal Building
complex, 2800 Cottage Way, Sacramenio, CA
{CAO199MM),

Option Year 7: 10/01/2013 - 09/30/2014

The certification of funding reflecls retro-active pay for
additional FY13 health and welfare Increases due, fo
be pald In FY14, in the amount shown on this fina item.
The remalning months are subject to the Limitation of
Government's Obligation (LoGO}) clause and will be
funded in one month increments,

Accounting and Approprlation Dala:

CAD199MM.,
$379.47

CADTI9MM. .
$556.55

.CAQ199MM. .
$354.17

LCAD199MM. .
$278.28

LCAOTIOMM. .
$126.49

CAOT0OMM, .

$834.83

DELIVERY DATE: 09/30/2014

SHIP TC:
GSA, SFSC, SACRAMENTO FIELD OFFICE
660 CAPRITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

Perlod of Petformance: 10/01/2012 {o 09/30/2013

(New Line Item)

Lump sum payment for 4 months (10/01/13 -

01/31/14) of wage and fringe benalit Increases due

to the coniractor for Oéation year 7 at the Faderal
Building complex, 2800 Coltage Way, Sacramento, CA
(CAOT99MM).

QPTICN YEAR 7: 10/01/2013 - 8/30/2014

The ceriflcation of funding roflects {4) months worth of
relro-active pay in the amount shown on this line ltem.
The remalning months are subject to the Limitation

of Goverment's Obligation (LoGO) clause and will be
funded in one monih increments,

Accounting and Appropriation Dala:

CACT9OMM. .
$699.86

1B7J01865.2014.192X.09.PGB1.P092S450.K0B.PGA41,

1B7J01865.2014.192X.08.PC61,P0928450.K08.PGA42,

1B7J01865.2014.192X.02,PG61.P0928450.K08.PGA43.

1B7401865.2014.182X.09.PG61.P0928450.K08,PGA4S5,

1B7J01865.2014.192X.09.PG61.P0928450.K08.PGA46,

1B7J01865.2014.192X.09.FG61.P0925450,K08,PGA47.

1B7J01865.2014.192X.09,PGE1.P0925450.K08,PGA4 1.

1.00; LS

100 LS

2,529.78

4,665.71

2,529.78

4,666.71

PAGE 6 OF {0 GS-09P-07-KS-D-0133/P525




SCHEDULE Gontinued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT URIT PRICE § AROUNT §

{New Line ltem)

Lump sum payment for 2012-2013 confract year
Increases (10/1/12 - 09/30/13) of health and welfare
Increases due from the sixth option year {io be
E_a!d in the savanth opfion year) at the Johim Moss

ederal Bullding, 650 Capliol Mall, Sacramento, CA

(CA015227),

0023AB Option Year 7: 10/01/2013 - 09/30/2014 1.00| LS 2,582.50 2,682,50

The certification of funding reflacts refro-active pay for
addilional FY13 health and weifare Increases due, to
be pald in FY14, in the amount shown on this line {ten.
The remalning months are subject to the Limitafion of
Government's Obligation (LoGO) dlause and will be
funded In one month incraments.,

Accounting and Appropriation Data:
{B7J01865.2014,192X.09.PG61.P0925450.K08,PGA41,
LCA0162ZZ, ,

$229.84
1B7J01865.2014.192X.09.PGB1.P0923450.K08.PGA42,
CA0162ZZ, ,

$658.65
1B7J01865.2014.182X.09.PG61.P0925450.K08.PGA43.
.CA01527Z,

$253.08

187J01865.2014.192X.09.PG61.P0828450.K08.PGA4S.

CA0152Z2Z, ,

$431.28

1B7J01865.2014.192X.09.PG61.P0925450.K08.PGA46.

LCA01622Z. .

$129.12
1B7J01866.2014.192X.09.PGH1.P0928450 KOB.PGA47.
{CAQ162Z7, .

$680.63

DELIVERY DATE: 09/30/2014

SHIP TQ:

GSA, SFSC, SACRAMENTO FIELD QFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

Perlod of Performance: 10/01/2013 fo 09/30/2014

{New Line Itom)

Lump sum payment for 4 months (10/01/13 -

01/31/14) of wage and fringe benelit Increases due

{o the conlractor for Option year 7 at the John Moss
Federal Bullding, 650 Caplio! Mall, Sacramento, CA
{CAD1622Z),

0023AC  |OPTION YEAR 7: 10/01/2013 - 9/30/2014 1.00] LS 4,762.92 4,762.92

The certificatlon of funding refiects (4} months worth of
refro-aclive pay in the amount shown on this line item,
The remalning manths are subject to the Limitation
of Govermenl's Obligation (LoGO) clause and will be
funded I one month increments.

Accounting and Appropriatlon Data:

1B7J01865.2014.192X,08.PG81.P0928450.K08. PGA41.

CAU1522Z, .

$423.80
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SCHEDULE Continued

ITEM NO, SUPPLIES/ISERVICES QUANTITY UNIT UNITPRICE § AMOUNT §
1B7J01866.2014.182X.02.PG61.P0923450,K08.PGA42,
LCAO0198MM.

$1,026.45
1B7J01865.2014,192X,08.PG61.P0925450.K08.PGA43.
CAD199MM. .
$653,20
1B7J01865,2014,192X,09,PG61.P0925450.K08.PGA4S.
.CAQTOOMM. ,
$513.23
1B7J01865,2014.192X,09.PG81.P0925450.K08.PGA48.
.CAD199MM, .
$233,29
1B7J01865.2014.192X.09.PG61.P0925450.K08.PGA47.
.CAO199MM. .
$1,530.68
DELIVERY DATE: 09/30/2014
SHIP TO:

GSA, SF8C, SACRAMENTO FIELD CFFICE

650 CAPITOL MALL, ROOM B-100, SP3PSFN

SACRAMENTO CA 95814-4708
Period of Performance; 10/01/2013 to 09/30/2014
{New Line ltem)
Mon hlf wage and fringe benefll increases of $1166,43

for Option year seven at the Federal Bullding complex,
2800 Coltage Way, Sacramento, CA (CA01 QMMY
8.00 MO 1,166.43 9,331.44

0022AD

OPTICN YEAR 7: 10/01/2013 - 9/30/2014

The certification of funding reflects only one
month($1166.43) of funding in the amount shown on
this line item, The remalning 7 months are subject to the
Limfation of Government's Obllgation (LoGQC) clause
and will be funded In one month Increments.

Accounting and Appropriation Data;

1B7J01865.2014.182X.09.PG61.P0928450,K08.PGA4 1.

LCAQT29MM. .
$174.96
1B7J01865.2014,192X.00,PG61.P0025450.K08.PGA42,
CAOTS9MM. .

$256,61

1B7J01865.2014.192X.09.PGG1.P0825450.K08.PGA43.

CAOT99MM. .
$163.30

1B7J01865.2014.192X.08,PG61.P0928450.1{08, PGA4S.

.CAOT29MM. .
$128.31

1B7J01866.2014.192X.08.PG61.P0925450.K08.PGA46.

CAGT98MM. .
$58.32

187J01866.2014.192X.09.PG61.P0928450.K08.PGA47.

LCAOT98MM. .

$384.92

DELIVERY DATE: 09/30/2014

SHIPTO:
GSA, 8FSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8~100, 9P3PSFN
SACRAMENTO CA 95814-4708

Period of Performance: 10/01/2013 o 09/30/2014
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SCHEDULE Gontinued

ITERI NO.

SUPPLIESISERVICES

QUANTITY

UNIT

UNITPRIGE $

AMOUNT &

0023AD

1B7J01865.2014.192X.09.PG61.P0928450 KOB.PGA42,
.CA01527Z, |
$1,214.54

1B7J01866,2014,192X.05.PG61.P0925450.K08.PGA43.

LCAQ152ZZ. .

$466.77
1B7.J01865,2014,192X.09.PG61.P0925450.1K08.PGA45,
CAD1627Z,

$795.41

187J01865.2074.192X.00.PG61.P0925450.K08.PGA48.

CAQ152ZZ, .
$238.15

1B7J01865.2014.192X.09.PG81.P0928450.K08.FGA47.

LCA0162ZZ7. .

$1,624.15

DELIVERY DATE: 08/30/2014

SHIP TO:
GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, $P3PSFN
SACRAMENTO CA 95814-4708

Perlod of Performance: 10/01/2013 to 09/30/2014

{New Line llem)

Monthly wage and fringe benefit increases of
$1190.73 for Option year seven at the John Moss
Federal Bullding, 850 Gapitol Mall, Sacramenlo, CA
(CAD1627Z).

OPTION YEAR 7: 10/01/2013 - 9/30/2014

The cerliflcation of funding reflects only one
month{$1190.73) of funding In the amount shown on
this line item. The remalning 7 months are subject {o the
Limitatlon of Government's Obligation {LoGO) clause
and will be funded In one month increments.

Accounting and Appropriation Data:

1B7J01865.2014.192X.09.PGG61.P0925450,K08,PGA4T,

CAQ15277. .

$105.97
187J01865,2014.192X.09.PG61.P0925450.K08.PGA42.
CAD1527Z,

$303.64
1B7J01866.2014.192X.09.PG61.P0925450.K08.PCA43.
CA016277. .

$116.69
1B7J01866.2014.192X.00.PG61.P0928450,K08,PGA45,

.CA01527Z. .

$198.85
1B7J01865.2014.192X.09.PG81.P0925450.K08.PGA48,
.CA0152Z7Z. .

$50.54

1B7J01865.2014,192X.09.PG61.P0925450.K08.PGA4T.

CAQ152Z2Z. .

$408.04

DELIVERY DATE: 09/30/2014

SHIP TO:
GSA, SFSC, SACRAMENTO FIELD OFFICE
650 CAPITOL MALL, ROOM 8-100, 9P3PSFN
SACRAMENTO CA 95814-4708

8.00

MO

1,190.73

9,625.84
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SCHEDULE Continued

{TEM HO,

SUPPLIESISERVICES

QUANTITY

UNIT

UNITPRICE %

AMOUNTY §

Perlod of Performance; 10/01/2013 to 09/30/2014
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Contractor’sQIC)]
Contractor’s

Contractor’s Emall: amscontracts@aleutmgt.com

SERVICE CONTRACT NUMBER GS-09P-07-K8-D-0133, Operation Maintenance Services at various
Federal Bulldings In Sacramento, CA

1. The purpose of this modification is to Incorporate the changes as follows:

a. To change the Contractor's Email from contracts@aleutmgt.com to

amscontracts@aleutmat.com

b. To include price adjustment due to increase on the Collective Bargaining Agreement By and
Between Aleut Faclility Support Services, LLC and the International Union of Operating
Engineers, Stationary Engineers, Local 39 AFL-CIO, March 1, 2012 thru February 29, 2016 for
the perlod from 10/01/2013 to 09/30/2014.

¢. To pay lump sum payme (b)4) or H&W, the period of performance from 10/1/2012
t0 9/30/2013,

2. In accordance with FAR 52,222-43, Fair Labor Standards Act and Service Contract Act — Price
Adjustment, the twelve {12} months prices is increased by $58,321.41,

a. The contractor is entitle for one lump sum payment $19,440.47 (for period of 10/01/2013
through 1/31/2014, total of four {4} months),

b. The new monthly price Is $229,125,80

¢. The monthly price Is increased by § 4,860.12, from $224,265.68 1o 5229,125.80, for February
01, 2014 through September 30, 2014, total of eight (8) months.

d. The total amount of the contract is hereby increased by $68,862.25 from $16,401,058.55 to a
new contract amaunt of 5 16,469,920.80.

3. All other terms and conditions remain unchanged and in full force and effect.

NOTE: Contractor’s Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustments for the Contractor's price proposal for adjustinent, the Contractor
herehy releases the Government from any and all liability under this contract for further equitable
adjustments atiributable to such facts or circumstances giving rise to the proposal of adjustment.

(X




(a)

(b)

(c)

(d)

(e)

("

()

(h)
M

LIMITATION OF GOVERNMENT’S OBLIGATION (LOGO) CLAUSE

Contract Line Item 0020AB, 0020AC, 0021AB, 0021AC, 0022AB, 0022AC, 0023AB and
0023AC is a lump sum payment, the sum of $29,981,28, 0020AC, 0021AD, 0022AD and
0023AD is incrementally funded. For this item, the sum of $38,880.95 of the total price Is
presently avallable for payment and allotted to this contract. An alloiment schedule Is set forth In
paragraph {J) of this clause,
For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the
point at which the total amount payable by the Government, including reimbursement in the event
of termination of those itetn(s) for the Government's convenience, approximates the total amount
currently aflotied fo the coniract. The Contractor is not authorized to continue work on those
item(s) beyond that point. The Government will not be abfigated In any event to reimburse the
Contractor in oxcess of the amount allotted to the contract for those itemy(s) regardless of
anything to the contrary in the clause entilled "Termination for Convenience of the Governiment,”
As used In this clause, the total amount payable by the Government in the event of termination of
applicable contract line item(s) for the convenlence Includes costs, profit and estimated
termination settlement costs for those item(s).
Notwithstanding the dates specified in the allotment scheduls in paragraph (j) of this clause, the
Confractor shall be notified that funding is avallable by email (as annotated on the award
document) to the contractor 15 days prior to the incremental funding dates as outlined in
Paragraph (j). Notice of funding will also be provided via a webslte (https:\inance3.gsa.gov), If
after such notification additional funds are not allolted prior to the expiration date, the Conlracting
Officer will terminate any item(s) for which additional funds have not been allotted, pursuant to the
clause of this contract entitled “Termination for Gonvenience of the Government.”
When additional funds are allotted for continued performance of the contract lims item(s)
identified in paragraph (a) of this clause, the Contractor agrees to continue performance In
accordance with the contract. The provisions of paragraph (b) and (d) of this clause will apply in
like manner to the additional allotted funds and agreed substitute date.
If, solely by reason of fafiure of the Government to allot additional funds, by the dates indicated
below In paragraph (f), in amounts sufficient for timely performance of the contract line item(s)
identified in paragraph (a) of this clause, the Contraclor incurs additional cost or is delayed in the
performance of the work under the contract and if additional funds are allotted, an equitable
adjustment will be made in the price or prices (including appropriate target, billing and ceiling
prices where applicable) of the item(s) or In the time of delivery, or both. Fallure to agree to any
such aquitable adjustment hereunder will be a dispute concerning a question of fact within the
meaning of the clause entitled "Disputes.”
The Government may at any time prior to termination allot additional funds for the performance of
the conltract line tem(s) identified in paragraph (a) of this clause.
The termination provisions of this clause do not limlt the rights of the Government under the
clause entitled "Default.” The provisions of this clause are limited to the work and allotment of
funds for the contract line Item(s) set forth in paragraph {a) of this clause. The clause no longer
applies once the contract is fully funded except with regard to the rights or abligations of the
parties concerning equitable adjustments negotiated under paragraph (d) and (e) of this clause.
Nothing in this clatise affects the rights of the Government to terminate this contract pursuant to
the clauss of this contract entitled "Termination for Convenience of the Government.”
Nothing in this clause shall be construed as authorization of voluntary services whose acceptance
is otherwise prohibited under 31 U.8.C. § 1342,

12




{i} The parlies contemplate that the Government will allot funds to this contract in increments from
the date of the award in accordance with the following schedule:

On Execution of $68,862.23
Contract
January 1, 2014 $259,107.08

February 1,2014

$229,125,80 .

March 1, 2014 $220,126.80
April 1, 2014 $229,126.80 .
May 1, 2014 $229,126.80 .
June 1, 2014 $229,125.80
July 1, 2014 $229,125.80
August 1, 2014 $229,125.80
September 1, 2014 $229,125.80

{END OF CLAUSE)

Yy
J
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ontract ID Code Page of Pages

AMENDMENT OF SOLICITATION:...ODIFICATION OF CONTRACT

1 3.
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PA26 FEB 25, 2014
6. ISSUED BY CODE 9P3PMFC 7. ADMINISTERED BY (If other than item 6) CODE
GSA, FMSP DIV, CONTRACTS SECTION
450 GOLDEN GATE AVE, 4TH FL EAST See Block 6

SAN FRANCISCO CA 94102

8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country_Siate 2 (x) | O~ AMENDVENT OF SOLICITATION NO.
ALEUT FACILITIES SUPPORT SERVICES, LLC (b)(4)
5540 TECH CENTER DRIVE STE 100

COLORADO SPRINGS CO 809192331

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-09P-07-KS-D-0133

10B. DATED (SEE ITEM 13)
copk [DIS) FACILITY CODE SEP 28, 2007
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:l The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is exten